February 13, 2004

Mr. Kevin L. Sharpe

Director of Processing and Information
Illinois Commerce Commission

527 East Capital Avenue

Springfield, Hlinois 62701

Reference: Illinois Commerce Commission
Docket No. T02-0038
Order dated October 23, 2002
Baseline Road Crossing Signals
Status Report

Dear Mr. Sharpe:
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On behalf of CenterPoint Properties, please find enclosed status report covering the above
referenced crossing and crossing signal installation. The enclosed report identifies work
completed to-date as well as a schedule for the completion of the work ordered by the
Commission. A hearing requesting an extension of time was held on November 6, 2003.

As noted in the attached Status Report, the Preliminary Plans and Cost Estimate associated with
this work will be submitted to the Commission no later than March 1, 2004 with the installation

scheduled for completion by September 10, 2004.

Very truly yours,

anSystems Corporation

David J. Irving, P.E.
Project Manager

DJL:dji

cc:  Neil Doyle - CenterPoint Properties
Eric Gilbert — CenterPoint Properties
Steve Ponder — CenterPoint Properties
Robert Nissen — Village of Elwood
Edward Graham — Law Office of Edward P. Graham
Kevin P. Breslin — Katz Randall Weinberg & Richmond
Cheryl Townlian — BNSF
Clyde Stack - BNSF
Michael Sazdanoff — Kenneth J. Wysoglad & Associates
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Transportation Division of the Commission

IHinois Commerce Commission
Village of Elwood, Will County, Illinois — Petitioner
Vs.
CenterPoint Intermodal LLC, Burlington Northern and Santa Fe Railway Company and the State
of Illinois Department of Transportation — Respondents

Docket No. T02-0038
Order dated October 23, 2002

Baseline Road Crossing of the Industrial Park I.ead
CenterPoint Intermodal Center
Elwood, 1llinois

The Illinois Commerce Commission issued an order on October 23, 2002, for the installation of
an at-grade crossing including railroad crossing warning measures to the grade crossing of
Baseline Road and the Industrial Park Lead (IPL) located in the CenterPoint Intermodal Center
in Elwood, Illinois. On October 6, 2003, CenterPoint filed a request for an extension of time for
ICC Order referenced above. A hearing was held on November 6, 2003 regarding the request for
an extension of time, our petition sought 18 months, however our testimony and commitments on
the record shortened the time frame for the completion of the installation of the improvements
ordered by the commission. Though a ruling has not yet been made on the requested time
extension, CenterPoint is moving forward in order to comply with the order on the schedule
outlined below. Since the hearing on November 6, 2003, CenterPoint has entered mto a contract
with TranSystems Corporation who will oversee the installation of the improvements on
CenterPoint’s behalf. TranSystems has entered into a contract with Twin City Signal, Inc. to do
the actual signal design and prepare Form 3 for ICC approval. Following is a brief summary of
the work performed to date and the schedule being followed to complete the improvements

ordered by the commission.
Improvements Required:

Crossing consists of a single track precast concrete crossing surface through Baseline Road in the
CenterPoint Intermodal Center in Elwood, Illinois. The crossing is to be equipped with
automatic warning measures including motion sensory circuitry, standard automatic flashing
light signals at the northbound portion of the crossing and cantilever mounted automatic flashing
light signals at the southbound portion of the crossing.
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Work Done To-Date:

CenterPoint has entered into a contract with TranSystems Corporation who has entered into a
contract with Twin City Signal, Inc. to design the signal improvements ordered by the
Commission. Existing condition information has been provided to Twin City Signal who has
prepared a Preliminary Crossing Circuit Plan dated January 29, 2003. Work has continued on
the preliminary documents in anticipation of the submission of the preliminary crossing plans
and cost estimate to the ICC on March 1, 2004. In accordance with the Commission Order, the
BNSF is providing hand-flagging for all of its movements at the crossing.

Work Planned:

Preliminary plans and cost estimate will be completed within the next two weeks and submitted
to the ICC for review and comments. Upon receipt of the ICC comments, Final Plans and Bid
Documents will be prepared for solicitation of bids. Upon approval of the plans by the
Commission, the crossing signals will be installed as required by the ICC Order. Construction
will follow based upon the schedule noted below.

Schedule:

March 1, 2004 Submit Cost Estimate and Preliminary Plans and Documents to ICC

April 1, 2004 Submit Final Plans and Documents to ICC (Including Form 3)

April 9, 2004 Solicit bids for installation of the crossing waming system

May 1, 2004 Upon Plan approval by ICC, Award Contract and Begin Procurement
Process

July 15, 2004 Begin Installation

September 10, 2004 Complete Signal Installation
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General Project Information and Contacts

Order Number: T02-0038
Order Date: October 23, 2002
Completion Date: October 23, 2003 Per Original Order — (Extension of Time Requested)

Inventory Number: 919122X
RR Mile Post: MP 2.11 (CenterPoint Intermodal Center Lead)

Type of Improvement: Standard Automatic Flashing Light Signals with Cantilever for South

Bound Portion of the Crossing

Project Manager: Eric Gilbert
CenterPoint Propertics
1808 Swift Drive
Oak Brook, Illinois 60523-1501
630-586-8000
630-586-8005 Fax

Project Engineer: David Irving, P.E.
TranSystems
1051 Perimeter Drive
Schaumburg, IL 60173
847-605-9600 ext. 274
847-605-9610 Fax

Signal Engineer: Lee Kisling
Twin City Signals, Inc.
1515 Livingstone
Hudson, Wisconsin 54016
715-381-1640
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